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WEEK OF October 12, 2021

HOLIDAY 10-11-21

ACTIVITY LOCATION DATES IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE

WATER MAIN REPLACEMENT Needham St (Winchester St to Oak St) Oct 12 - 15 P. Gioioso Mass DOT C. Sabella

Winchester St (Needham St to Boylston St) Oct 12 - 15 P. Gioioso Engineering J. Daghlian 617-796-1020

Utilities D. Valovcin 617-796-1640

INTERSECTION IMPROVEMENTS West Newton Square, Washington St Oct 12 - 15 punch list A.R. Belli Engineering M. Mastroianni 617-796-1020

INTERSECTION IMPROVEMENTS Newtonville, Walnut St, Austin St Oct 12 - 15 punch list A.R. Belli Engineering M. Mastroianni 617-796-1020

ROADWAY REHABILITATION Walnut St (Homer St to Forest St) milling Oct 12 - 13 paving Oct 20 - 21 A R Belli Engineering M. Mastroianni 617-796-1020

SIDEWALKS, CURB, MILLING, PAVING

INTERSECTION IMPROVEMENTS Beethoven Ave at Puritan Rd Oct 12 - 15 line striping D'Ambrosia Engineering A. Stellato 617-796-1020

Allen Ave at Plainfield Rd Oct 12 - 15 line striping D'Ambrosia Engineering A. Stellato 617-796-1020

Allen Ave at Pine Ridge Rd Oct 12 - 15 line striping D'Ambrosia Engineering A. Stellato 617-796-1020

INTERSECTION IMPROVEMENTS California St at Los Angeles St upcoming Riverdale Development Engineering A. Stellato 617-796-1020

California St at Riverdale Ave upcoming Riverdale Development Engineering A. Stellato 617-796-1020

California St at Bridge St upcoming Riverdale Development Engineering A. Stellato 617-796-1020

ROADWAY REHABILITATION Dedham St (Brookline St to Spiers Rd) Oct 12 - 15 line striping D&R Contracting Engineering G. Federico 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING Cypress St (Parker St to Centre St) Oct 12 - 15 line striping D&R Contracting Engineering G. Federico 617-796-1020

Parker St (Cypress St to Boylston St) Oct 12 - 15 line striping D&R Contracting Engineering G. Federico 617-796-1020
Concord St Oct 12 - 15 line striping D&R Contracting Engineering G. Federico 617-796-1020
East Side Parkway Oct 12 - 15 D&R Contracting Engineering G. Federico 617-796-1020
Langdon St Oct 12 - 15 D&R Contracting Engineering G. Federico 617-796-1020
Princeton St Oct 12 - 15 D&R Contracting Engineering G. Federico 617-796-1020
Holland St Oct 12 - 15 D&R Contracting Engineering G. Federico 617-796-1020
Hilltop St Oct 12 - 15 D&R Contracting Engineering G. Federico 617-796-1020
Winchester Rd Oct 12 - 15 D&R Contracting Engineering G. Federico 617-796-1020
Laudholm Rd Oct 12 - 15 D&R Contracting Engineering G. Federico 617-796-1020
Bunny Cir Oct 12 - 15 D&R Contracting Engineering G. Federico 617-796-1020
Doris Cir Oct 12 - 15 D&R Contracting Engineering G. Federico 617-796-1020
Centre St (Walnut to Boylston) Starts October D&R Contracting Engineering G. Federico 617-796-1020
Crafts St (North St to Watertown St) Starts October D&R Contracting Engineering G. Federico 617-796-1020

ROADWAY REHABILITATION Cannon St Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020
MAINTENANCE OVERLAY Fountain St Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020

Locksley Rd Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020
Dale St Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020
Claflin Pl Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020
Erie Ave Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020
Fordham Rd Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020
Hosmer Cir Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020
Indiana Terr Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020
Kensington St Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020
Ossippee Rd Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020
Read Ct Paving Oct 18 - 22 Newport Engineering M. Mastroianni 617-796-1020

CROSSWALK IMPROVEMENTS Commonwealth Ave Carriage Way (Eastborne to BC) Oct 12 - 15 Streets Div Streets Div M. Arpino 617-796-1020

remove cobbles
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SIDEWALK INSTALLATION AND REPAIRS Various Locations Starts October Antonellis Engineering A. Stellato 617-796-1020

SEWER MAIN CLEANING AND LINING Project 7, Various Locations Oct 12 - 15 Inland Waters Utilities M. Ovaska 617-796-1640

Weston & Sampson Engineers 

SEWER MAIN INVESTIGATION Project 11, Various Locations Oct 12 - 15 Equix Integrity Utilities M. Ovaska 617-796-1640

Weston & Sampson Engineers 

WATER MAIN CLEANING & LINING Chestnut St (Beacon St to Commonwealth Ave) Oct 12 - 15 Bizsko Construction Utilities D. Valovsin 617-796-1640

Engineering A. Stellato 617-796-1020

Tata & Howard Kyle Ainsley

WATER MAIN CLEANING AND LINING Waverley Ave (Ward St to Washington St) Starts fall 2021 TBD MWRA D. Valovcin 617-796-1040

WATER MAIN REPLACEMENT Ward St (Waverley Ave to Manet Rd) Starts spring 2022 TBD MWRA D. Valovcin 617-796-1040

GAS MAINS Cummings Rd (at Homer St) Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

North St (at Homer St) Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Homer St ( Commonwealth Ave to City Hall) Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Lowell Ave (Commonwealth Av to Whittier St) Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Commonwealth Av (Valentine St to Beaumont Av) Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Whittier St (Oak Cliff Rd to Lowell St) Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

High St NUF Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Summer St NUF Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Rockland Place NUF Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Wesley St at Centre St Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Circuit Ave Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Prospect St Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Tennyson Rd Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Cottage Rd Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Champa Rd Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Thurston Rd Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Colgate Rd Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Nonantum Rd Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Ward St at Hammond St Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

North St 128 - 134 (near Charles River Bridge) Oct 12 - 15 National Grid, Feeney Engineering K. Ritcey 617-796-1020

Centre St Bridge (west), Washington St to Richardson St October National Grid, Feeney Engineering K. Ritcey 617-796-1020

Centre St at Washington St  / Thornton St October National Grid, Feeney Engineering K. Ritcey 617-796-1020

Centre St at Richardson St October National Grid, Feeney Engineering K. Ritcey 617-796-1020

Herrick Rd October National Grid, Feeney Engineering K. Ritcey 617-796-1020

Gordon Rd October National Grid, Feeney Engineering K. Ritcey 617-796-1020

Ardmore Rd, Ardmore Ter October National Grid, Feeney Engineering K. Ritcey 617-796-1020

Boylston St at Lantern Ln, Duxbury Rd, Jackson St October National Grid, Feeney Engineering K. Ritcey 617-796-1020

Definition of Terms

Roads:

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling

Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line
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Sewer Mains:

Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow

Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2022:

DRAINAGE IMPROVEMENTS Trowbridge St at Norwood Rd hold Engineering A. Vargas 617-796-1020

INTERSECTION IMPROVEMENTS Crafts St at Walnut St upcoming 2022 A R Belli Engineering M. Mastroianni 617-796-1020

INTERSECTION IMPROVEMENTS Waltham St at Derby St and Fairway Dr upcoming 2022 Engineering A. Stellato 617-796-1020

WATER MAIN REPLACEMENT Raymond Place upcoming 2022 Engineering A. Stellato 617-796-1020

INTERSECTION IMPROVEMENTS Waltham St at River St upcoming 2022 D'Ambrosia Engineering A. Stellato 617-796-1020

PARKING LOT IMPROVEMENTS Pearl St Parking Lot upcoming 2022 D'Ambrosia Engineering M. Mastroianni 617-796-1020

PARKING LOT IMPROVEMENTS Newton Library Parking Lot upcoming 2022 Engineering G. Federico 617-796-1020
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